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SUBJECT REMEDIAL ACTION 881 HILLSIDE, AUTHORIZATION 986147 
-- ENVIRONMENTAL CONTROL RECOMMENDATIONS 

At a meeting held on February 12, the, following people discussed 
additional precautionary measures to enhance environmental control during 

- 

. construction of Building 891: 

FPM - Joe Hebert, Jay Clawson, Ron Ellis, Bil-1 Bruninga, Ike Duran 
FE - Mike Freehling 
ER - Tom Greengard, Mike Arndt, Wanda Busby 
Industrial Hygiene - Bret Clausen, Brian Smith 

The foll owing recommendations were tentatively approved for immediate 
act i on : 

1. Install additional air monitors at the construction site. '. 

Action: FCO ready to issue per Bill Bruninga. Due February 14. 

phase of construction. 
2. Define limits.of construction site and characterize soil for next 

- -  2 .1-  Action: Mark-off construction site to define workspace. 
Assigned to Bill Bruninga. due February 23. 

soils within marked construction area. 
Zuck. Due March 12. 

2.2 Action: Provide complete sampling and characterization of 
Assigned to Ron 

3. 
. . .  monitoring. 

Investigate and recommended improved methods for realtime 

3.1 Action: Assure adequate records are kept for all monitoring 
performed at site. Bill Bruninga will check with Ernie 
English to verify adequate records are maintained. Due 
February 16. 

3.2 Action: Investigate the use of alternative realtime 
monitoring equipment. 

a. Study available systems. "Due March 15. 
b. Implement recommendations. Due April 2. 

Assigned to Wanda Busby. 
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4. Improve wind monitoring. 

4.1 Action: Provide local weather station. Assigned to Wanda 
Busby. Due April 2. 

4 T . m e -  ' m-prucedme?m-rmtTfVation ana 
shutdown/startup of construction under 15 mph wind 
condition. Assigned to Bill Brun.inga-and Ike Duran. Due 
February 23. 

4.3 Action: Perform Wind Speed Study to verify/change 15 mph 
wind limit for construction. Assigned t o  Wanda Busby. 

a. 'Prepare Statement of Work. Due March 15. 
b. Award contract. Due April 15. 
c. ComplEt2 study and provide recommended wind speed. Due 

June 30. -.  
. .  

5. Devel op environmental section for next construction contract. 
Assigned to Bill Bruninga and Jay Clawson; 

. . . . . . .  . . . . . .  ' . .  

a. Prepare draft document for review.. Due Februa 
'b. . Incorporate review comments. Due March 1. . . . .  : . .  

c. Issue addendum for bidding. . Due March. 8:;. ? ...'!?, ' . . :  . ' . . ' .  :' . .  

. .  

' -  6. Review impact of above action items for incorporation into 
similar projects. Action assigned to Tom Greengard and Joe 
Hebert. Due April 1. . . . . . . . . .  .,...I ...... . . . . . . .  .- . -. ................... .... . . . . . . . . . . . . . . . . . . . . . . . .  

Please direct any questions regarding the above action items and due dates 
to Bill Bruninga, extension 5017. 
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